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ESTIMATE RUN 01/03/2002

ESTIMATE SUMMARY 11:14:00

CONTID: C12211         ESTIMATE NO: 0026 FINL 1994

PCN: 12211-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25/29TH STREET - SOUTH PERCENT TIME:

PROJECT NO: IM 0251-147                   

I25/29TH STREET - SOUTH

NAME OF ROAD: I-25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

K. R. SWERDFEGER, INC. PAY PERIOD ENDING 01/03/2002 DATE TIME STARTED 04/05/1999

421 E. INDUSTRIAL BLVD. DATE LET 02/11/1999 DATE WORK BEGAN 04/05/1999

 DATE AWARDED 03/02/1999 DATE TIME STOPPED 08/31/2001

 DATE CONTRACT EXECUTED 03/02/1999 DATE ACCEPTED 08/31/2001

PUEBLO WEST CO 81007     719/547-0242 DATE NOTICE TO PROCEED 04/05/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,865,303.79 PARTICIPATING $ $ 6,314.56

AWARD PROJECT AMT: 4,485,209.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,940.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.73

WORK DAYS

WORK DAYS

98.91%

53,159.85

6,314.56

6,314.56

24,255.40

$

$

$

$

4,812,143.94

0.00

4,812,143.94

0.00

4,812,143.94

0.00

0.00

4,812,143.94

0.00

AMOUNT DUE 4,812,143.94 24,255.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,255.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

375.0 TIME ALLOW: 376

ORIG TIME ALLOW: 325
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 5.800

0.000

201-00001  
 

5.800

HA  

472.50000 2,740.505.800

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

52,500.00000 52,500.001.000

0.00

0015 REMOVAL OF STRUCTURE 17.000

0.000

202-00001  
 

17.000

EACH

682.50000 11,602.5017.000

0.00

0020 REMOVAL OF TREE 29.000

0.000

202-00010  
 

29.000

EACH

315.00000 9,135.0029.000

0.00

0021 REM TREE CMO # 2/ADDITIONAL QUANTITY AT NEW UNIT 151.000

0.000

202-00010  
 

151.000

EACH

283.88000 42,865.88151.000

0.00

0025 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

1,102.50000 1,102.501.000

0.00

0030 REMOVAL OF PIPE 38.000

0.000

202-00035  
 

38.000

M   

21.00000 798.0038.000

0.00

0035 REMOVAL OF DELINEATOR 39.000

0.000

202-00090  
 

39.000

EACH

4.20000 163.8039.000

0.00

0040 REMOVAL OF CONCRETE MEDIAN COVER 709.000

0.000

202-00190  
 

709.000

M2  

6.30000 4,466.70709.000

0.00

0045 REMOVAL OF SIDEWALK 827.000

0.000

202-00200  
 

827.000

M2  

6.30000 5,210.10827.000

0.00

0050 REMOVAL OF CURB AND GUTTER 1,628.000

0.000

202-00203  
 

1,628.000

M   

9.45000 15,384.601,628.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 REMOVAL OF CONCRETE PAVEMENT 1,683.400

0.000

202-00210  
 

1,683.400

M2  

3.15000 5,302.711,683.400

0.00

0060 REMOVAL OF ASPHALT MAT 21,681.900

0.000

202-00220  
 

21,681.900

M2  

2.10000 45,531.9921,681.900

0.00

0061 REM PAVEMENT MARKING (MCR #1 LINE 2) 116.000

0.000

202-00250  
 

116.000

M2  

11.56000 1,340.96116.000

0.00

0062 REM ASPHALT MAT (PLANING) (MCR NO. 1 LINE 17) 3,324.000

0.000

202-00240  
 

3,324.000

M2  

2.56000 8,509.443,324.000

0.00

0065 REMOVAL OF RAILROAD TRACK 165.000

0.000

202-00610  
 

165.000

M   

21.00000 3,465.00165.000

0.00

0070 REMOVAL OF LIGHT STANDARD 17.000

0.000

202-00700  
 

17.000

EACH

514.50000 8,746.5017.000

0.00

0071 REM OVERHEAD SIGN STR (MCR NO. 1 LINE 8) 1.000

0.000

202-00805  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0075 REMOVAL OF GROUND SIGN 32.000

0.000

202-00810  
 

32.000

EACH

241.50000 7,728.0032.000

0.00

0080 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

9,240.00000 9,240.001.000

0.00

0085 REMOVAL OF FENCE 34.000

0.000

202-01000  
 

34.000

M   

14.18000 482.1234.000

0.00

0090 REMOVAL OF GUARDRAIL TYPE 3 50.000

0.000

202-01130  
 

50.000

M   

14.02000 701.0050.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0091 REM GDRAIL TY 4 (MCR#1 LINE 9) 123.000

0.000

202-01140  
 

123.000

M   

36.00000 4,428.00123.000

0.00

0095 REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

168.00000 336.002.000

0.00

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 46,064.000

0.000

203-00060  
 

46,064.000

M3  

6.59000 303,561.7646,064.000

0.00

0105 MUCK EXCAVATION 19,378.000

0.000

203-00100  
 

19,378.000

M3  

6.30000 122,081.4019,378.000

0.00

0110 POTHOLING 71.500

0.000

203-01597  
 

71.500

HOUR

126.00000 9,009.0071.500

0.00

0115 STRUCTURE EXCAVATION 4,813.000

0.000

206-00000  
 

4,813.000

M3  

6.30000 30,321.904,813.000

0.00

0120 STRUCTURE BACKFILL (CLASS 1) 405.000

0.000

206-00100  
 

405.000

M3  

13.42000 5,435.10405.000

0.00

0125 STRUCTURE BACKFILL (CLASS 2) 618.000

0.000

206-00200  
 

618.000

M3  

12.37000 7,644.66618.000

0.00

0130 BED COURSE MATERIAL 1,259.000

0.000

206-01000  
 

1,259.000

M3  

22.16000 27,899.441,259.000

0.00

0135 EROSION BALES (WEED FREE) 198.000

0.000

208-00011  
 

198.000

EACH

12.60000 2,494.80198.000

0.00

0140 SILT FENCE 986.000

0.000

208-00020  
 

986.000

M   

2.79000 2,750.94986.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 STABILIZED CONSTRUCTION ENTRANCE (ITEM DELETED FORM 
105)

0.000

0.000

208-00070  
 

0.000

EACH

1,050.00000 0.000.000

0.00

0150 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,675.00000 3,675.001.000

0.00

0155 RESET FIRE HYDRANT 2.000

0.000

210-00050  
 

2.000

EACH

1,890.00000 3,780.002.000

0.00

0160 RESET SIGN PANEL 2.000

0.000

210-00815  
 

2.000

EACH

157.50000 315.002.000

0.00

0165 RESET PEDESTAL POLE 3.000

0.000

210-00858  
 

3.000

EACH

2,919.00000 8,757.003.000

0.00

0170 ADJUST MANHOLE 13.000

0.000

210-04010  
 

13.000

EACH

420.00000 5,460.0013.000

0.00

0175 MODIFY MANHOLE 3.000

0.000

210-04015  
 

3.000

EACH

630.00000 1,890.003.000

0.00

0180 ADJUST VALVE BOX 16.000

0.000

210-04050  
 

16.000

EACH

126.00000 2,016.0016.000

0.00

0185 SEEDING (NATIVE) 4.600

-0.110

212-00006  
 

4.600

HA  

1,302.00000 5,845.984.490

-143.22

0190 SOD 92.000

0.000

212-00050  
 

92.000

M2  

11.55000 1,062.6092.000

0.00

0195 MULCHING (WEED FREE HAY) 4.600

-0.110

213-00002  
 

4.600

HA  

1,281.00000 5,751.694.490

-140.91
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 MULCHING (WOOD CHIP) 8.000

0.000

213-00008  
 

8.000

M3  

105.00000 840.008.000

0.00

0205 MULCH TACKIFIER 773.000

-19.000

213-00061  
 

773.000

KG  

8.93000 6,733.22754.000

-169.67

0210 METAL LANDSCAPE BORDER (5X138 MM) 23.000

0.000

213-00462  
 

23.000

M   

12.60000 289.8023.000

0.00

0215 DECIDUOUS SHRUB (NO. 5 CONTAINER) 16.000

0.000

214-00350  
 

16.000

EACH

31.50000 504.0016.000

0.00

0216 ADDED ITEM (LUMP SUM)/ MULCHING (DECORATIVE) (MCR #1 
LINE 19)

1.000

0.000

900-00014  
 

1.000

L S 

1,559.25000 1,559.251.000

0.00

0220 AGGREGATE BASE COURSE (SPECIAL) 9,689.000

0.000

304-09000  
 

9,689.000

M3  

21.25000 205,891.259,689.000

0.00

0220 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0225 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(96)(AC-20R) 

3,987.850

0.000

403-34324  
 

3,987.850

T   

48.20000 192,214.373,987.850

0.00

0230 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

15,771.500

37.910

403-34353  
 

15,809.410

T   

36.44000 576,094.9015,809.410

1,381.44

0231 HBP (PATCHING) (ASPH) CMO NO. 3 177.170

0.000

403-00720  
 

177.170

T   

100.00000 17,717.00177.170

0.00

0232 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD PENALTY 0.000

-80.000

900-00006  
 

-80.000

DOL 

1.00000 -80.00-80.000

-80.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 EMULSIFIED ASPHALT (SLOW-SETTING) 20,573.000

0.000

411-10255  
 

20,573.000

L   

0.32000 6,583.3620,573.000

0.00

0240 CONCRETE PAVEMENT (150 MM) 80.800

0.000

412-00600  
 

80.800

M2  

35.60000 2,876.4880.800

0.00

0245 CONCRETE PAVEMENT (250 MM) 123.900

0.000

412-01000  
 

123.900

M2  

43.52000 5,392.13123.900

0.00

0250 GEOTEXTILE (DRAINAGE) (CLASS A) 9,689.000

0.000

420-00110  
 

9,689.000

M2  

1.68000 16,277.529,689.000

0.00

0250 MATERIAL ALLOWANCE 400D GEOTEXTILE MATERIAL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0255 GEOTEXTILE (SEPARATOR) (CLASS A) 9,689.000

0.000

420-00130  
 

9,689.000

M2  

2.21000 21,412.699,689.000

0.00

0255 MATERIAL ALLOWANCE 400D GEOTEXTILE MATERIAL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0260 SLOPE MATTRESS 3,046.000

0.000

506-00050  
 

3,046.000

M3  

110.72000 337,253.123,046.000

0.00

0260 MATERIAL ALLOWANCE 500D RIP-RAP 0.000

0.000DOL 

1.00000 0.000.000

0.00

0260 MATERIAL ALLOWANCE 500D RIP-RAP 0.000

0.000DOL 

1.00000 0.000.000

0.00

0260 MATERIAL ALLOWANCE 500D RIP-RAP 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 12211-BID    ESTIMATE RUN

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0260 MATERIAL ALLOWANCE 500D RIP-RAP 0.000

0.000DOL 

1.00000 0.000.000

0.00

0265 RIPRAP (450 MM) 333.000

0.000

506-00218  
 

333.000

M3  

79.22000 26,380.26333.000

0.00

0270 CONCRETE CLASS B 22.000

0.000

601-01000  
 

22.000

M3  

478.49000 10,526.7822.000

0.00

0275 CONCRETE CLASS B (WALL) 24.000

0.000

601-01050  
 

24.000

M3  

471.45000 11,314.8024.000

0.00

0280 REINFORCING STEEL 2,211.000

0.000

602-00000  
 

2,211.000

KG  

1.84000 4,068.242,211.000

0.00

0285 300 MM REINFORCED CONCRETE PIPE 57.000

0.000

603-01120  
 

57.000

M   

76.02000 4,333.1457.000

0.00

0290 375 MM REINFORCED CONCRETE PIPE 242.000

0.000

603-01150  
 

242.000

M   

81.48000 19,718.16242.000

0.00

0295 450 MM REINFORCED CONCRETE PIPE 172.000

0.000

603-01180  
 

172.000

M   

90.30000 15,531.60172.000

0.00

0300 525 MM REINFORCED CONCRETE PIPE 55.000

0.000

603-01210  
 

55.000

M   

105.00000 5,775.0055.000

0.00

0305 600 MM REINFORCED CONCRETE PIPE 65.000

0.000

603-01240  
 

65.000

M   

123.27000 8,012.5565.000

0.00

0310 900 MM REINFORCED CONCRETE PIPE 83.000

0.000

603-01360  
 

83.000

M   

210.00000 17,430.0083.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 1200 MM REINFORCED CONCRETE PIPE 18.000

0.000

603-01480  
 

18.000

M   

311.85000 5,613.3018.000

0.00

0320 1800 MM REINFORCED CONCRETE PIPE 47.000

0.000

603-01720  
 

47.000

M   

546.00000 25,662.0047.000

0.00

0325 300 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05012  
 

2.000

EACH

320.25000 640.502.000

0.00

0330 525 MM REINFORCED CONCRETE END SECTION 5.000

0.000

603-05021  
 

5.000

EACH

414.75000 2,073.755.000

0.00

0335 600 MM REINFORCED CONCRETE END SECTION (ITEM DELETED 
FORM 105)

0.000

0.000

603-05024  
 

0.000

EACH

514.50000 0.000.000

0.00

0340 1200 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05048  
 

2.000

EACH

1,293.60000 2,587.202.000

0.00

0345 INLET TYPE C (2 M) 5.000

0.000

604-00305  
 

5.000

EACH

840.00000 4,200.005.000

0.00

0350 INLET TYPE C (4 M) 1.000

0.000

604-00310  
 

1.000

EACH

1,370.00000 1,370.001.000

0.00

0355 INLET TYPE 13 (2 M) 1.000

0.000

604-13005  
 

1.000

EACH

3,286.50000 3,286.501.000

0.00

0360 INLET TYPE 16 (2 M) 4.000

0.000

604-16005  
 

4.000

EACH

3,911.25000 15,645.004.000

0.00

0365 INLET TYPE 16 (DOUBLE) (2 M) 1.000

0.000

604-16505  
 

1.000

EACH

4,117.05000 4,117.051.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 INLET SPECIAL (2 M) 9.000

0.000

604-19005  
 

9.000

EACH

6,098.40000 54,885.609.000

0.00

0375 INLET SPECIAL (4 M) 3.000

0.000

604-19010  
 

3.000

EACH

8,038.80000 24,116.403.000

0.00

0380 INLET TYPE R  L 1.5 (2 M) 3.000

0.000

604-19105  
 

3.000

EACH

4,163.25000 12,489.753.000

0.00

0385 MANHOLE SLAB BASE (2 M) 9.000

0.000

604-30005  
 

9.000

EACH

597.45000 5,377.059.000

0.00

0390 MANHOLE SLAB BASE (4 M) 4.000

0.000

604-30010  
 

4.000

EACH

1,560.30000 6,241.204.000

0.00

0395 MANHOLE BOX BASE (4 M) 1.000

0.000

604-31010  
 

1.000

EACH

4,189.50000 4,189.501.000

0.00

0400 MANHOLE SPECIAL 4.000

0.000

604-39000  
 

4.000

EACH

4,173.75000 16,695.004.000

0.00

0405 GUARDRAIL TYPE 3 (1905 MM POST SPACING) 198.000

0.000

606-00301  
 

198.000

M   

51.87000 10,270.26198.000

0.00

0406 GDRAIL TY 4 (MCR NO 1 LINE 5) 5.000

0.000

606-00400  
 

5.000

M   

165.00000 825.005.000

0.00

0410 END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

509.25000 1,527.753.000

0.00

0411 END ANCHOR TY 3H (MCR NO. 1 LINE 6) 1.000

0.000

606-01380  
 

1.000

EACH

638.00000 638.001.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,706.25000 3,412.502.000

0.00

0420 END POST (CHAIN LINK) 4.000

0.000

607-52905  
 

4.000

EACH

378.00000 1,512.004.000

0.00

0425 CORNER AND LINE BRACE POST (CHAIN LINK) 7.000

0.000

607-52910  
 

7.000

EACH

542.85000 3,799.957.000

0.00

0430 FENCE CHAIN LINK (1800 MM) 162.000

0.000

607-53172  
 

162.000

M   

75.60000 12,247.20162.000

0.00

0435 CONCRETE SIDEWALK 1,307.300

0.700

608-00000  
 

1,308.000

M2  

27.51000 35,983.081,308.000

19.26

0440 CONCRETE CURB RAMP 218.600

0.000

608-00010  
 

218.600

M2  

65.67000 14,355.46218.600

0.00

0445 CONCRETE BIKEWAY (150 MM) 507.100

0.000

608-00026  
 

507.100

M2  

36.38000 18,448.30507.100

0.00

0450 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,402.000

0.000

609-21010  
 

1,402.000

M   

21.26000 29,806.521,402.000

0.00

0455 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,777.000

0.000

609-21020  
 

1,777.000

M   

28.98000 51,497.461,777.000

0.00

0460 GUTTER TYPE 2 SPECIAL 148.000

0.000

609-24000  
 

148.000

M   

19.51000 2,887.48148.000

0.00

0465 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,688.100

0.000

610-00020  
 

1,688.100

M2  

46.65000 78,749.871,688.100

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 DELINEATOR (TYPE III) 36.000

0.000

612-00003  
 

36.000

EACH

42.00000 1,512.0036.000

0.00

0475 50 MM ELECTRICAL CONDUIT (ITEM DELETED FORM 105) 0.000

0.000

613-00200  
 

0.000

M   

87.61000 0.000.000

0.00

0480 50 MM ELECTRICAL CONDUIT (JACKED) 18.000

0.000

613-00201  
 

18.000

M   

106.86000 1,923.4818.000

0.00

0481 50 MM ELEC COND (JACKED) CMO NO 4 NEW UNIT PRICE 509.000

0.000

613-00201  
 

509.000

M   

58.56000 29,807.04509.000

0.00

0482 75 MM ELEC COND (JACKED) CMO NO 4 NEW ITEM 195.000

0.000

613-00301  
 

195.000

M   

65.10000 12,694.50195.000

0.00

0485 100 MM ELECTRICAL CONDUIT (JACKED) (ITEM DELETED FORM 
105)

0.000

0.000

613-00401  
 

0.000

M   

56.23000 0.000.000

0.00

0486 100 MM ELEC COND (JACKED) CMO NO 4 NEW UNIT PRICE 31.000

0.000

613-00401  
 

31.000

M   

81.43000 2,524.3331.000

0.00

0490 50 MM ELECTRICAL CONDUIT (PLASTIC) CMO NO 4 439M 
DEDUCTED 3802M BALANCE

4,489.000

0.000

613-01200  
 

4,489.000

M   

24.95000 112,000.554,489.000

0.00

0491 50 MM ELEC COND (P) (MCR NO. 1 LINE 7 ) NEW UNIT PRICE 138.000

0.000

613-01200  
 

138.000

M   

9.00000 1,242.00138.000

0.00

0492 50 MM ELEC COND (P) CMO#7/NEW UNIT PRICE 386.000

0.000

613-01200  
 

386.000

M   

37.03000 14,293.58386.000

0.00

0495 75 MM ELECTRICAL CONDUIT (PLASTIC) CMO NO 4 156M 
DEDUCTED/40M BALANCE

132.000

0.000

613-01300  
 

132.000

M   

43.31000 5,716.92132.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 100 MM ELECTRICAL CONDUIT (PLASTIC) CMO NO 4 91M 
DEDUCTED/996 BALANCE

1,089.000

0.000

613-01400  
 

1,089.000

M   

92.51000 100,743.391,089.000

0.00

0505 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

51,660.00000 51,660.001.000

0.00

0506 WIRING CMO#7/NEW UNIT PRICE 1.000

0.000

613-10000  
 

1.000

L S 

2,420.00000 2,420.001.000

0.00

0510 LIGHT STANDARD METAL (12.2 METER) (SPECIAL) 41.000

0.000

613-34401  
 

41.000

EACH

1,102.50000 45,202.5041.000

0.00

0510 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0511 LIGHT STD METAL (12.2 M) (SPEC) CMO#7/NEW UNIT PRICE 7.000

0.000

613-34401  
 

7.000

EACH

1,254.00000 8,778.007.000

0.00

0515 LIGHT STANDARD FOUNDATION 43.000

0.000

613-40010  
 

43.000

EACH

399.00000 17,157.0043.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0516 LIGHT STD FOUNDATION SPEC CMO#7/NEW UNIT PRICE 7.000

0.000

613-40012  
 

7.000

EACH

429.00000 3,003.007.000

0.00

0520 LIGHT STANDARD FOUNDATION SPECIAL 2.000

0.000

613-40012  
 

2.000

EACH

336.00000 672.002.000

0.00

0521 TRANSFORMER BASE ALUM (MCR NO. 1 LINE 21) 6.000

0.000

613-40020  
 

6.000

EACH

644.20000 3,865.206.000

0.00

0525 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 37.000

0.000

613-70250  
 

37.000

EACH

583.80000 21,600.6037.000

0.00

0530 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 12.000

0.000

613-70403  
 

12.000

EACH

588.00000 7,056.0012.000

0.00

0531 LUMIN HPS (400 W) (SPEC) CMO#7/NEW UNIT PRICE 7.000

0.000

613-70403  
 

7.000

EACH

684.20000 4,789.407.000

0.00

0535 SIGN PANEL (CLASS I) 42.500

0.000

614-00011  
 

42.500

M2  

269.85000 11,468.6342.500

0.00

0536 ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR ADDED SIGNS ( 
MCR NO. 1 LINE 20)

1.000

0.000

900-00014  
 

1.000

L S 

315.00000 315.001.000

0.00

0540 SIGN PANEL (CLASS II) 49.800

0.000

614-00012  
 

49.800

M2  

198.49000 9,884.8049.800

0.00

0545 SIGN PANEL (CLASS III) 31.000

0.000

614-00013  
 

31.000

M2  

383.25000 11,880.7531.000

0.00

0546 INST SIGN PANEL (CL I) (MCR NO. 1 LINE 4) 16.000

0.000

614-00026  
 

16.000

EACH

77.00000 1,232.0016.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 SIGN PANEL (SPECIAL) 1.000

0.000

614-00036  
 

1.000

EACH

262.50000 262.501.000

0.00

0551 ADDED ITEM (LUMP SUM)/ RESET SIGN PANEL (SPEC) (MCR 
NO. 1 LINE 14)

1.000

0.000

900-00014  
 

1.000

L S 

522.50000 522.501.000

0.00

0555 STEEL SIGN POST (63.5X63.5 MM TUBING) 69.000

0.000

614-00220  
 

69.000

M   

48.30000 3,332.7069.000

0.00

0560 STEEL SIGN POST (S 75X8.0) 2.000

0.000

614-00357  
 

2.000

M   

78.75000 157.502.000

0.00

0565 STEEL SIGN POST (W 200X27) (ITEM DELETED FORM 105) 0.000

0.000

614-00818  
 

0.000

M   

105.00000 0.000.000

0.00

0570 STEEL SIGN POST (50 MM ROUND) 100.000

0.000

614-01502  
 

100.000

M   

47.25000 4,725.00100.000

0.00

0575 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 114.000

0.000

614-01552  
 

114.000

M   

168.00000 19,152.00114.000

0.00

0580 CONCRETE FOOTING (TYPE 3) (ITEM DELETED FORM 105) 0.000

0.000

614-03003  
 

0.000

EACH

866.25000 0.000.000

0.00

0585 VARIABLE MESSAGE SIGN CMO #6 ITEM DELETED 0.000

0.000

614-10120  
 

0.000

EACH

138,600.00000 0.000.000

0.00

0586 VAR MESG SIGN CMO #6 NEW UNIT PRICE 1.000

0.000

614-10120  
 

1.000

EACH

130,600.00000 130,600.001.000

0.00

0590 ILLUMINATED SIGN 7.000

0.000

614-10130  
 

7.000

EACH

1,601.50000 11,210.507.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 SIGN BRIDGE STRUCTURE (25 TO LESS THAN 27 METER FRAME) 1.000

0.000

614-10850  
 

1.000

EACH

46,861.50000 46,861.501.000

0.00

0600 PEDESTRIAN SIGNAL FACE (400) 10.000

0.000

614-70117  
 

10.000

EACH

892.50000 8,925.0010.000

0.00

0605 TRAFFIC SIGNAL FACE (300-300-300) 25.000

0.000

614-70336  
 

25.000

EACH

1,554.00000 38,850.0025.000

0.00

0610 TRAFFIC SIGNAL FACE (300-300-300-300-300) 4.000

0.000

614-70560  
 

4.000

EACH

2,047.50000 8,190.004.000

0.00

0615 INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

2.000

EACH

28,360.50000 56,721.002.000

0.00

0620 TELEPHONE INTERCONNECT WIRE (ITEM DELETED FORM 105) 0.000

0.000

614-72891  
 

0.000

M   

8.51000 0.000.000

0.00

0621 BARRICADE (TY 3 F-A) (MCR NO. 1 LINE 3) 1.000

0.000

614-80311  
 

1.000

EACH

1,365.00000 1,365.001.000

0.00

0625 TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000

0.000

614-81000  
 

1.000

EACH

6,720.00000 6,720.001.000

0.00

0630 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 5.000

0.000

614-81010  
 

5.000

EACH

7,012.95000 35,064.755.000

0.00

0635 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 3.000

0.000

614-81020  
 

3.000

EACH

8,248.80000 24,746.403.000

0.00

0640 TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000

0.000

614-84000  
 

3.000

EACH

598.50000 1,795.503.000

0.00



CONTID: C12211         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 12211-BID    ESTIMATE RUN

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0640 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0645 TELEMETRY (FIELD) 2.000

0.000

614-86105  
 

2.000

EACH

6,825.00000 13,650.002.000

0.00

0650 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

25,620.00000 51,240.002.000

0.00

0650 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0650 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0655 EMBANKMENT PROTECTOR TYPE 5 (ITEM DELETED FORM 105) 0.000

0.000

615-00050  
 

0.000

EACH

1,575.00000 0.000.000

0.00

0660 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

42,225.00000 42,225.001.000

0.00

0661 CONST SURVEYING (HOUR) (MCR NO. 1 LINE 1) 61.500

0.000

625-00001  
 

61.500

HOUR

99.00000 6,088.5061.500

0.00

0665 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

407,500.00000 407,500.001.000

0.00

0670 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

36,225.00000 36,225.001.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 PAVEMENT MARKING PAINT 159.000

-5.000

627-00001  
 

159.000

L   

52.50000 8,085.00154.000

-262.50

0676 ADDED ITEM (LUMP SUM)/ THERMOPLASTIC PAVEMENT MKG & 
REMOVAL (MCR NO. 1 LINE 18)

1.000

0.000

900-00014  
 

1.000

L S 

2,656.50000 2,656.501.000

0.00

0680 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 792.000

60.800

627-01000  
 

935.900

M2  

126.00000 107,452.80852.800

7,660.80

0685 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

98.800

0.000

627-30325  
 

98.800

M2  

189.00000 18,673.2098.800

0.00

0690 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 253.600

0.000

627-30330  
 

253.600

M2  

115.00000 29,164.00253.600

0.00

0695 FLAGGING 993.000

0.000

630-00000  
 

993.000

HOUR

19.95000 19,810.35993.000

0.00

0700 TRAFFIC CONTROL SUPERVISOR 286.000

0.000

630-00002  
 

286.000

DAY 

299.25000 85,585.50286.000

0.00

0705 UNIFORMED TRAFFIC CONTROL 44.000

0.000

630-00003  
 

44.000

HOUR

33.60000 1,478.4044.000

0.00

0710 TRAFFIC CONTROL INSPECTION 235.000

0.000

630-00007  
 

235.000

DAY 

94.50000 22,207.50235.000

0.00

0715 BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000

0.000

630-80336  
 

7.000

EACH

525.00000 3,675.007.000

0.00

0720 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000

0.000

630-80341  
 

45.000

EACH

78.75000 3,543.7545.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000

0.000

630-80342  
 

19.000

EACH

210.00000 3,990.0019.000

0.00

0730 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) (ITEM DELETED
FORM 105)

0.000

0.000

630-80343  
 

0.000

EACH

246.75000 0.000.000

0.00

0735 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 17.100

0.700

630-80344  
 

17.800

M2  

199.50000 3,551.1017.800

139.65

0740 PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

4,410.00000 8,820.002.000

0.00

0745 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

16,800.00000 16,800.001.000

0.00

0750 DRUM CHANNELIZING DEVICE 126.000

0.000

630-80360  
 

126.000

EACH

89.25000 11,245.50126.000

0.00

0755 CONCRETE BARRIER (TEMPORARY) 335.000

0.000

630-80370  
 

335.000

M   

58.91000 19,734.85335.000

0.00

0756 TRAFFIC CONE (MCR NO. 1 LINE 13) 220.000

0.000

630-80380  
 

220.000

EACH

16.50000 3,630.00220.000

0.00

0760 CHANNELIZING DEVICE (FIXED) (ITEM DELETED FORM 105) 0.000

0.000

630-80391  
 

0.000

EACH

36.75000 0.000.000

0.00

0765 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

1.000

EACH

5,775.00000 5,775.001.000

0.00

0766 ADDED ITEM (LUMP SUM)/ ADDITIONAL ELECTRICAL WORK (MCR
NO. 1 LINE 15)

1.000

0.000

900-00014  
 

1.000

L S 

5,873.70000 5,873.701.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0767 ADDED ITEM (EACH)/ BARRICADE (TYPE I)(FIXED) (MCR NO. 
1 LINE 16)

3.000

0.000

900-00007  
 

3.000

EACH

130.00000 390.003.000

0.00

0770 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

39,894.620

F A 

1.00000 0.000.000

0.00

0775 F/A PARTNERING 322.510

0.000

700-70011  
 

322.510

F A 

1.00000 322.51322.510

0.00

0780 F/A INCENTIVE - PAVEMENT SMOOTHNESS -8,368.220

7,488.140

700-70014  
 

-880.080

F A 

1.00000 -880.08-880.080

7,488.14

0781 ADDED ITEM (DOLLAR)/ PAVEMENT SMOOTHNESS DEDUCTION 
(CMO NO. 8)

0.000

-7,500.000

900-00006  
 

-7,500.000

DOL 

1.00000 -7,500.00-7,500.000

-7,500.00

0785 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0790 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0795 F/A QUALITY INCENTIVE PAYMENT -15,133.010

0.000

700-70025  
 

-15,133.010

F A 

1.00000 -15,133.01-15,133.010

0.00

0800 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0805 F/A POWER SOURCE 14,024.420

0.000

700-70035  
 

14,024.420

F A 

1.00000 14,024.4214,024.420

0.00

0810 F/A POWER SOURCE CONNECTION 3,403.360

-90.920

700-70035  
 

3,403.360

F A 

1.00000 3,312.443,312.440

-90.92
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 F/A RAILROAD FLAGGING 0.000

0.000

700-70040  
 

0.000

F A 

1.00000 0.000.000

0.00

0820 F/A REPAIR SPRINKLER SYSTEM 5,954.570

-393.530

700-70130  
 

5,954.570

F A 

1.00000 5,561.045,561.040

-393.53

0825 F/A WATER TAPS 0.000

0.000

700-70260  
 

0.000

F A 

1.00000 0.000.000

0.00

0830 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0835 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0836 ADDED ITEM (LUMP SUM)/ REMOVE AND REINSTALL TRAFFIC 
CABINET BAS (MCR NO. 1 LINE 10)

1.000

0.000

900-00014  
 

1.000

L S 

919.49000 919.491.000

0.00

0837 ADDED ITEM (DOLLAR)/ CMO #5 DRILLED CAISSON 18,822.640

0.000

900-00006  
 

18,822.640

DOL 

1.00000 18,822.6418,822.640

0.00

0838 ADDED ITEM (LUMP SUM)/ REWIRE DILLON DR. LIGHTS (MCR 
NO. 1 LINE 11)

1.000

0.000

900-00014  
 

1.000

L S 

5,239.50000 5,239.501.000

0.00

0839 ADDED ITEM (LUMP SUM)/ HARD WIRE HIGH WATER WARNING 
SIGNS (MCR NO. 1 LINE 12)

1.000

0.000

900-00014  
 

1.000

L S 

7,124.70000 7,124.701.000

0.00

CAT 4,620,862.647,908.544,672,428.61CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE K-18-GD 

0840 STRUCTURE EXCAVATION 336.000

0.000

206-00000  
 

336.000

M3  

6.30000 2,116.80336.000

0.00
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PCN: 12211-BID    ESTIMATE RUN 01/03/2002

PROJECT: IM 0251-147                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:14:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-18-GD 

0845 STRUCTURE BACKFILL (CLASS 1) 201.000

0.000

206-00100  
 

201.000

M3  

13.42000 2,697.42201.000

0.00

0850 CONCRETE CLASS D (BOX CULVERT) 206.000

0.000

601-03030  
 

206.000

M3  

492.30000 101,413.80206.000

0.00

0855 REINFORCING STEEL 27,818.000

0.000

602-00000  
 

27,818.000

KG  

1.84000 51,185.1227,818.000

0.00

CAT 157,413.140.00157,413.14CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0860 F/A FIELD OFFICE AND FIELD LAB 35,462.040

-1,593.980

700-70035  
 

35,462.040

F A 

1.00000 33,868.0633,868.060

-1,593.98

0865 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 33,868.06-1,593.9835,462.04CURRENT AMT0400 $ $ $

$ 4,812,143.846,314.56$4,865,303.79$CURRENT AMTPROJECT TOTAL


